Tracking Agenda Items, Caltrans District 4 Bicycle

Project/Location Agenda Status* Date of Last Notes (how to resolve issue?)
Date Action
SR 13 Ashby d N/A Pending Nov-04 Meeting was held in Nov., Caltrans agreed to remove "taper” by end of January,
2005
Richmond-San Rafael PID Status 10/5/2004 Pending 1-Jan MTC expects Tasks 2 & 3 to be released
SR237 Construction Detour Fence-Topped| 10/5/2004 | Discussion
K-Rail Needed Pending
I-80 San Pablo Dam Road Interchang 10/5/2004 PID stage Need construction schedule
10/5/2004 Resolved Jan-05
Benicia-Martinez Shuttle Discontinuation
Zampa Bridge Access Restriction 716/2004 Resolved 2/1/2005 Agreement reached with CHP for 6am-9pm access. Signs up mid-October. Still working
on 24 hr access issues. Project is in construction;access concern solved.
EJ Grant review for compliance 7/6/2004 Resolved 6/1/2004 Explain guidelines and look at how oversight of projects are reviewed.
Bike/Ped Technical Reference Rpt 7/6/2004 Complete 2/2005 & Give power point presentation of Ped/Bike trainning; completed task made presentation to
9/6/2005 MTC Bike/Ped & Operations/Arterials Committee's.
SR 92 at SB 35, San Mateo Co 4/6/2004 | Project dead 4/20/2004 Bike committee concerns are in the Environmental document; this is on-going. Project
not going forward at this time.
Sandhill Rd EB Restriping 4/6/2004 Complete 4/7/2004 site review and visit completed
ot st at Ashby, Berkeley 4/6/2004 Pending 5/13/2005 Met with dave campell to discuss how to improve access for Bikes/peds. What are the
next steps? Apllication for funding to make Traffic improvement.BTA apllication pending
for funding this project
Alameda-Oakland Bike Ferry 4/6/2004 Resolved 5/13/2004 Contacted Barry Bergman of Alameda Public works and gave him our bicycle shuttle
contact person. This item should be removed.
1-880 corridor access at Fremont-Milpitas 4/6/2004 Complete 5/1/2004; Not in Caltrans Right of Way! Fremont is still trying find funds to complete gap!
3/12/05
Hwy 4 Bypass at Lone Tree Way 4/6/2004 Resolved 5/13/2004; Reviewed Draft Project Report and attached letter from Delta Peddlers;requst comments
4/2005 from the letter are incorparted into the Design process. What is the status of design
document, timeline?
Delta DeAnza Trail Connection on Hwy 4 1/6/2004 Project 10/1/2004 Mike Jones of Caltrans has been working on this project pygject not feasible!
ROW, Bay Point dead/resolved
McGary Road, 1-80 Bikeway, Solano 1/6/2004 on going 9/8/2004; A new meeting with the STA, County, and Fairfield to resolve this issue. A fesibility study
County 2/2005 has been completed by City of Fairfield.Next step to lead by City/STA
Zampa Bridge Access 1/6/2004 on going 5/16/2004 signal installation on Sonoma Blvd is pending Is this signal already in? No this is a City of

Vallejo project.
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I-80E/I580W NB entrance ramp from 8/5/2003 on going |8/17/2004; 1/2005|The City of Albany and Consultant continue to work on improving Intersection. Bicycle

Buchanan Street, Albany Path is still a option.Albany has applied for ACTIA grant to fund Bike improvements at this
location; City has applied for and encroachment permit to create Class 1 bike path.

SR 24 Lake Temescal bike/ped bridge 8/5/2003 on going |5/20/2004; 4/2005|Funding for this project is available;new project will receive funding.4th Bore project is

proposal, Oakland looking into this issue. ACTIA has agreed to do feasibilty study!

Hwy 9 WB shoulder 3/4 mile before 8/5/2003 Resolved 9/21/2004; Construction should be starting shortly on this project. Delayed by contractor strike.

Skyline Hwy 35, Santa Clara County 2/2005

1-580 Auxiliary Lanes, Pleasanton 8/5/2003 | CMA Project 6/1/2004 Caltrans will have an oversight role. Opportunity for non-motorized access. Routine
accommodation for Bay Area counties will be a great start for this project.

Railroad Crossing, Highway 29 at 8/5/2003 On going 9/30/2004; In PA&E stage waiting for Env. Document approval. Project Phase schedule:

Whitehall Lane 4/2005 PA/ED1/1/07; PS&E 4/1/08; R/W Cert. 6/1/08; Begin Construction 11/1/08; End
Construction 6/1/10.

Inconvenient orientation of pedestrian 8/5/2003 Complete 2/1/2005 site review and visit completed

crossing buttons at intersection of

University Ave and Rte. 84 in Menlo Park.

(Dumbarton Bridge bike path.)

Bicyclists unable to trigger left-turn signal 8/5/2003 Complete 3/1/2005 site review and visit completed

from Willow Road to Bay Road in Menlo

Park near Willow-101 interchange.

Sidewalk project for the St. Charles 5/6/2003 [Resolved/com 7/15/2004 site review and visit completed

Avenue Caltrans Bridge over 1-280 at the plete

Daly City BART station

Richmond-San Rafael Bridge bikeway PID | 5/6/2003 on going 9/15/2005 Technical work group meeting will be held in early November to discuss Tasks 2 [current
conditions] and 3 [future conditions]. Need to find out if current joint work on bridge is
"bike friendly." MTC is the lead consultant on this project;PSR still pending

Bicycle access in the Route 237 corridor 5/6/2003 Complete 6/17/2005 Presented Lesson's learned to the VTA Bike/Ped Advisory committee

during the Lower Guadalupe River Project

SR 35 intersection at Skyridge 5/6/2003 Resolved 4/20/2004;

4/2005
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Bicycle access and safety from Delta 5/6/2003 Resolved Mike Jones of Caltrans has been working on this project Same as project above? Can
DeAnza Trail to Pittsburg-Bay Point BART we get more info on "resolved"? Project is not feasible and serious ADA concerns.
resulting from SR4 EB off-ramp expansion
at Bailey Road
Hwy 9 shoulder 5/6/2003 Complete 9/127/04 east side pavement needed Is this the same as Highway 9 project above?? Yes!
PID for the West Span of the Bay Bridge PSR 4/13/2005 Report by Mr. Dana Cowell
Improve signal timing at Alameda Las 4/4/2004 Resolved Feb-05 Traffic Signal loop sensitivty level increased to detect Bicycle movements.
Pulgas & Woodside Rd.
Traffic hazard at the intersection of Warm | 9/25/2004 Complete Mar-05 site review and visit completed; Green and Yellow time extended

Springs Blvd/Misson Blvd. Located in
Fremont Ca.

*Status: New, Pending, or Resolved




